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This Week 

•  Continue VTX Repairs/Upgrade 
•  Continue building VTX strip-pixel staves 
•  MPC-Ex installation prep 
•  MuTr Stations 1,2,3 South and Stations 2 & 3 North 

continue troubleshooting and repairs 
•  DC West Repairs 
•  DC East repairs prep 
•  Continue sPHENIX support 

•  HCal prototype 
•  EMCal prototype design continuing 

•  Future IR evolution modeling 
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Next Week 

•  Start MuTr Station 1 S, Stations 2 & 3 N & S continue  
troubleshooting & repairs 

•  Continue VTX Repairs/Upgrade 
•  Continue building VTX strip-pixel staves 
•  MPC-Ex installation prep & design/fabrication of assembly fixtures 

& components 
•  Start DC West repairs 
•  Complete DC East repairs 
•  Continue sPHENIX support 

•  HCal prototype 
•  EMCal prototype design continuing 

•  Future IR evolution modeling 
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VTX/FVTX repairs/upgrades 

All stripixel stave coresto be 
received by end of next week 
 
Building staves to continue to ~ 
9/15 
 
Remaining pixel ladders to be 
received from Japan by 9/15 

Mylar tape (~100um thickness)  
Sr90 

Moving machine 

Pixel ladder is inside of this bench box 
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VTX & FVTX Remaining Tasks 
 
 
Receive remaining strippixel stave components 
 
Assemble & test strippixel staves 
 
Integrate staves & electronics & test 
 
Receive remaining pixel ladders  
 
Test pixel ladders 
 
Assemble East & West VTX & test 
 
Transport FVTX to Chemistry building.  
 
Integrate FVTX Integrated into East & West VTX.  
 
Survey VTX/FVTX assembly 
 
Transport VTX&FVTX assembly to PHENIX and install on rails. 
 
Re-install coolant and N2 lines, LV, signal and HV cables and fibers 

 
Re-survey full detector in IR 
 
Re-commission VTX & FVTX 



 
Getting ready for DC East 

DC East & West Repairs/Upgrade 
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DC West repairs nearly complete 
 
May need to repair broken wires later 
 
(need to take down station 1 scaffolding  
to Moved West Carriage) 

Vlad arriving Monday 
 
B. Fortunato coming Tuesday at 1 PM for Fall protection 
& manlift training 
Need 2nd manlift next week. 
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DC East & West Repairs Summary of Tasks 
 
 •  East Carriage move to AH – Done 

•  Work Permit - Done 
•  Design & Construct tent (similar to tent 

constructed for DC West last year) to prevent 
foreign material from entering DC East cavity while 
window is removed. 

•  CAD to provide 2 vertical manlifts to allow DC 
experts to remove and replace window 

•  Get supplies and materials from Stony Brook for 
window replacement 

•  Troubleshooting and repairs on DC West 
•  Supply Gas, DAQ and Electric to EC East 
•  Isolate and repair leak on DC East 
•  Remove and replace window 
•  Isolate and repair leak under electronics card 
•  Leak test  
•  Operational tests 
•  Remove tent and manlift 

7 
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Design vacuum bellows anti-squirm in MPC S 
Cavity to accommodate MPC-Ex. Parts now 
at CS for fabrication Raedy by 9/15 

MPC-Ex Initial (Partial) Installation 
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MPC-Ex mockup to be used for cable and 
utilities routing plans 
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MPC-Ex Initial/Partial Installation Summary of Tasks 
 
 Installation Schedule 11/1-11/15 

 
Design assembly, support  
and installation fixtures 
 
Assemble and bench test  
 
Install 
 
Performance tests 

11 
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Hcal prototype component procurement 
is underway: 
 
Steel and scintilator procurements in 
progress Steel shipping this week 

Added reinforcements to support 
columns to prevent buckling 

I-beams added 
to base to 
stiffen 
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Lift Table moved to PHYSICS HiBay.  
 
BABAR Magnet acquisition approved. 
 
J. Haggerty & D. Lynch met with P 
Wanderer & M. Anerella to discuss 
shipping and delivery of magnet to Mag. 
Div., etc.  
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sPHENIX Prototype Assembly and Test Tasks 
 
 

Design Hcal and EMCal Prototypes and support 
components and shipping crates – in progress 
 
Procure materials and detail parts – in progress 
 
Receive and inspect parts 
 
Assemble prototypes  
 
Test assemblies for mechanical fit and function 
 
Package and ship prototypes to FERMI Lab for 
performance tests 
 
Test and Evaluate at Fermi Lab 



EMCal Prototype 
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1.4 m 

10 cm 

Prototype acccordion plates with fibers 
produced as part of SBIR.  EMCal for  
test beam will be flat tapered plates 

Prototype “Egg Carton” 
light collection 

Proto-type EMCal in front of  
proto-type HCal 

(Photos from Eric slides, from 
Craig and Sean slides) 
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ePHENIX 

Plan View 

Elevation View 
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South Station-1 Chassis
Noisy ADTX  

Check Grounding	

Station-2,3	

MuTr South Arm Areas to be accessed	

Work proceeding MuTr experts expect to finish this week? 
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West	 East	

Station-1	

Noisy ADTX 
Check grounding	

Station-2,3	Need to change 
FEE boards	

MuTr North Arm Areas to be accessed	

This area will not be 
accessed during 2013 
shutdown. 
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Window Washer Winch Upgrade 

Winch Received, coordinating, Hynan declined to inspect 
prior to installation 
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Window Washer Winch Upgrade Summary of Tasks 
 
 
Receive and Inspect winch and components – Received  
 
Design and Fabricate Winch & Sheave Base 

 
Install and test Winch, integrate with window washer hardware, controls and power 
 
Final Inspection and approval of window washer upgrade 
 
(Note: remote safety pin insertion and retraction was installed and has been in 

operation since the start of run 13.) 
 
On hold until West Carriage can be opened 
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Alcohol Chiller Work For Shutdown 2013 

Merlin Chiller 
 
¾Chiller supplyed about ½ the flow as in 
the past. 

•Pressure on chiller says ~70-80psi 
•Install gauge on supply line and 
measure actual output pressure. 
•Replace chiller with spare if needed. 
•Send old chiller out for maintenance 
or replace. 

 

�Remove old polyethylene insulation and 
wrap and replace with foam rubber 
insulation. 

•Temp of fluid is affected too much by 
temp change in the gas house. 
•Lines are condensing and dripping 
because of gaps in insulation. 

Re-Insulate Glycol lines 

Locate and fix Glycol Leak. 

•Replace all three flow meters (compatible with Propylene Glycol ) 
¾switch to Visi-Float (VFA) for better compatibility  

•Redo connections (replace fittings) behind flow meters 
•Re-insulate all cold lines with foam rubber insulation. 

Done? 
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•  ZDC Remove, Test, Recalibrate 

Additional Shutdown Work 
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2013 Shutdown Schedule   
Prep for 2013 shutdown     Done 

 Design, Fabricate MPC-Ex 
 Define tasks and goals 
 Analysis and design of fixtures, tools and procedures 
 Fabricate/procure tools and fixtures 
 Tests, mockups, prototypes 
 Receive, fabricate, modify, finish installables 
 Review and approval of parts, tools, fixtures and procedures 
 Assembly and QA tests 

VTX Strippixel redesign     Done 
VTX Strippixel 1st article stave assembly    Done 
VTX Strippixel 1st article qualification/performance tests   Done 
VTX strippixel stave production     5/20-9/20/2013 
VTX Strippixel sensor reclamation     4/1-8/20/2013 
VTX Strippixel ladder assembly & Test    7/15-9/27/2013 
Pixel Ladder repairs      4/1-9/20/2013 
Run 12 Ends      Done 
Shutdown Standard Tasks     Done 

• Open wall, disassemble wall, Remove MuID Collars 
• Move EC to AH, etc. 

VTX/FVTX Post run tests     Done 
Disassemble VTX/FVTX services     Done 
July 4th Holiday      Done 
Remove VTX/FVTX and transport to Chemistry Lab   Done 
Remove Lampshade MMS, East Vertical    Done 
Assemble, Test and Install MPC-Ex (Partial, location TBD)   7/22-10/1/2013 
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MuTR Troubleshooting, maintenance and repairs    7/22-9/27/2013 
Summer Sunday (8/4) Prep and teardown    Done 
Summer Sunday (RHIC)         Done 
DC West troubleshooting & Repairs     8/5-8/30/2013 
DC East Window Upgrade and Related Repairs    8/10-9/27/2013 
sPHENIX HCal Prototype Assembly/test    8/19-10/15/2013  
Labor Day Holiday      9/2/2013 
Re-assemble VTX/FVTX halves     8/19-10/14/2013 
Test, survey (at Chemistry and IR) and re-install VTX/FVTX   10/14-10/21/2013 
Install & Survey VTX/FVTX in 1008 IR    10/21-11/18/2013 
VTX Commissioning      11/18-12/9/2013 
Other detector maintenance as required    As required 
Infrastructure maintenance as required    As required 
TBD prototype tasks      As required 
Pre-run commissioning and prep for run 14    11/1-12/31/2012 
Veterans Day, Lab Holiday     11/11/2013 
Prep for EC roll in      11/1-11/9/2013 
Roll in EC       11/10-11/12/2013 
Prep IR for run      11/1-11/30/2013 
Thanksgiving Holidays      11/28-29/2013 
Pink/Blue/White sheets      12/14-12/31/2013 
Christmas Holiday      12/24-25/2013 
New Year’s Day Holiday      1/1/2014 
Start run 14      1/2/2014 

  

2013 Shutdown Schedule (Continued) 
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Safety and Security 

From Ray Karol: 
 
As part of the LOTO upgrade project (see info below), the LOTO  
web based training has been revised and is currently available on  
the training web site’s list of CBT courses. 
 
(http://training.bnl.gov/demo/courses/index.html)   
 
The revised course is a The revised web course is the first step in an expanded LOTO 
training program.  The LOTO training program consists of this web course (initial training 
in LOTO will have to be completed by attending a NEW classroom training course, 
available beginning later this month; see the classroom schedule for dates and times), as 
well as an Organization-specific practical/OJT component, followed by a job performance 
measure (JPM or checklist filled out by a C-AD LOTPO evaluator) evaluation. 
 

  From George Goode: 
 
Last week an aerial lift was being used onsite to install glass window panels weighing 
approximately 450 pounds. This load, in addition to the workers on the lift platform, 
exceeded the lift manufacturer’s specified capacity. When the workers initiated the 
lift and the load/bucket was approximately two feet off the ground, the Contractor 
Safety Representative monitoring the aerial lift noticed that two out of four of the 
wheels were beginning to rise off the ground. The Contractor Safety Representative 
immediately halted work and the load was returned safely to the ground. There were 
no injuries or damage to equipment. An investigation has been initiated. 



FY13 Injury Listing:  https://intranet.bnl.gov/esh/shsd/seg/OccInj/BNLInjuries.aspx   

Recent Events  

8/14/13 Non-
Reportable 

A worker was doing a pre-use inspection on a new lifting basket with associated sling and hardware.  The worker 
noticed suspect markings on the hook and shackles, and brought the equipment to ESH and QMO for verification.  The 
sling had never been used.  (Event Link) 

Recent Injuries  

None 

Injury Status:  
FY13 YTD:  DART – 13, TRC – 35, First Aid – 44 
FY12:          DART – 17, TRC – 35, First Aid – 70 
FY11:          DART – 30, TRC – 44, First Aid – 45 
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2 new DARTS Added to prior weeks no explanation 
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FY13 Injury Listing:  https://intranet.bnl.gov/esh/shsd/seg/OccInj/BNLInjuries.aspx   

Recent Events  

8/14/13 Non-
Reportable 

A worker was doing a pre-use inspection on a new lifting basket with associated sling and hardware.  The worker 
noticed suspect markings on the hook and shackles, and brought the equipment to ESH and QMO for verification.  The 
sling had never been used.  (Event Link) 

Recent Injuries  

None 

Injury Status:  
FY13 YTD:  DART – 13, TRC – 35, First Aid – 44 
FY12:          DART – 17, TRC – 35, First Aid – 70 
FY11:          DART – 30, TRC – 44, First Aid – 45 



8/22/2013 29 

Where To Find  
PHENIX Engineering Info 

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm 

As we near the end of August we may need to do some 
juggling acts with assignments and schedule to maintain 
the Run 14 start of 1/1/14.  
 
  


